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Case studies of the Technical proposal and negotiation method (I)

- Effective construction method and risk management -

Construction and Maintenance Management Division
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Synopsis

The technical proposal and negotiation method was introduced in Act on
promoting quality assurance in public works in June 2014.The technical proposal
and negotiation method was applied in 28 public works of MLIT projects.

In order to contribute quality assurance and productivity improvement of public
works, good practices on construction method and risk management using the
technical proposal and negotiation were collected and analyzed at the time of

March 2022.
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